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1 Rollout/disassembly 64 w 2/27/96 6/6/97

2 PLATFORM PREPARATION 50.8 w 2/3/97 2/11/98

3 Remove obsolete equipment/cables 32w 2/3/97 9/17/97

4 Enlarge CF cable notches 4w 6/2/97 6/27/97

5 Refurbish platform 30w 6/30/97 2/11/98

7 SOLENOID SYSTEM 180.2 w 10/3/94 4/28/98

8 Cryo System Development 168 w 10/3/94 2/2/98

9 Building addition construction 52w 7/3/95 7/8/96

10 Cryo system design 1144w 10/3/94 1/2/97

11 Cryo system fab/installation 47 w 6/19/96 5/30/97

12 Develop control system 46 w 7/1/96 6/4/97

13 Fab/install control dewar platforms 13.6 w 10/15/97 2/2/98

14 Refrigeration system test 4w 6/9/97 717197

15 Power/quench protection development 90w 1/15/96 10/27/97

16 Cryolelectrical system documentation 16w 1/7/98 4/28/98

17 Magnet fabrication 111w 3/8/95 5/15/97

18 M1-Solenoid Delivered to Fermilab ow 5/12/97 5/12/97

19 Magnet preparation 4w 5/12/97 6/9/97

67 Install Central Preshower 29.2w 10/15/97 5/21/98

68 Procure lead pre-radiator 7w 10/15/97 12/4/97

69 Fabricate mounting hardware 4.6 w 3/1/98 4/1/98

70 Install mounting hardware and lead 56w 4/2/98 5/11/98

71 Install detector modules 16w 5/12/98 5/21/98

72 M2-Central Preshower Installed on Solenoid ow 5/21/98 5/21/98

74 SOLENOID INSTALLATION AND TEST 100.2 w 9/22/97 10/1/99 [=——-———v
75 Design magnet installation eqpt. 18.8w 9/22/97 2/13/98

76 Fab installation equipment 12w 11/17/97 2/23/98

77 Install, hookup, and test magnet 70.6 w 5/1/98 10/1/99 pP———-—9
78 Pre-install Installation Fixturing and Support Feet 2w 5/22/98 6/5/98

79 Insert Solenoid into CC and Survey 3w 6/8/98 6/26/98

80 Prefit Chimney and SS Vacuum Pipe 1w 6/29/98 7/6/98

81 Fix Chimney Position 1w 717/98 7/13/98

82 Begin Installation ow 7/13/98 7/13/98

83 Splice Leads, Re-insulate Vacuum, Close Up 3w 7/14/98 8/3/98

84 Perform Leak Checks 2w 8/4/98 8/17/98

85 Cooldown Refrigerator 3d 8/25/98 8/27/98

86 Safety Review and Approval 8.2w 7/14/98 9/9/98

87 Controls 95w 5/27/98 8/3/98

88 Install Controls Rack in Platform (electrical power) 2w 5/27/98 6/10/98

89 Run Cable to Instrumentation Port 5w 6/29/98 8/3/98

90 Install Control Lines to Control Dewar 6w 6/22/98 8/3/98

91 Control Dewar, Cryo and Vacuum 12.8 w 5/1/98 7/31/98

92 Install VLPC Transfer Line and Vacuum Work 7w 5/1/98 6/19/98

93 Solenoid U Tubes 5w 5/1/98 6/5/98

94 Drafting for Lead Flow Jumpers 2w 5/28/98 6/10/98

95 Procure Lead Flow Jumper Parts 6w 5/21/98 7/2/98

96 Fabricate and Install Lead Flow Jumper; Modify Frost-proof Box 3w 7/6/98 7124198

97 Toshiba Checkout of Control Dewar 1w 7127198 7/31/98

98 Electrical 4w 6/1/98 6/26/98

99 Buss Extension; Flexible Jumpers 4w 6/1/98 6/26/98

100 Perform Cold Test 12w 9/1/98 9/9/98

101 Cold Test Completed ow 9/9/98 9/9/98

102 Install ICD Iron 48w 6/21/99  7/23/99 100%
103 Install B-Field Measuring Apparatus 3w 1/4/99 1/22/99 E
104 Close Central Iron 3w 1/25/99 2/12/99 E
105 Begin Commissioning ow 9/9/98 9/9/98

106 High Current Testing 3w 9/10/98 9/30/98

107 M1-Solenoid Installed and Tested ow 9/30/98 9/30/98
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108 Perform Field Mapping 38.4w 1/4/99 10/1/99 E
109 Field Mapping Complete ow 10/1/99 10/1/99 +* 101
426 M2-Fiber Tracker Assembly Complete ow 5/11/00 5/11/00 LY
503 M3-VLPC Cassette Assembly 50% Complete ow 5/3/00 5/3/00 LY
504 M3-VLPC Cassette Assembly Complete ow 9/13/00 9/13/00 *
518 1st Cryostat Fabrication 20w 11/4/99 4/7/00 E:l
519 Begin 1st Cyrostat Fabrication ow 11/4/99 11/4/99 LY
520 Installation Equipment Design 4w 12/6/99 1/14/00 :l
521 Fab Installation Equipment 8w 1/17/00 3/10/00 :|
524 2nd Cryostat Fabrication 20w 11/4/99 4/7/00 E:l
525 Cryostat Installation/Hookup 3w 4/10/00 4/28/00 |:|
526 M3-1st VLPC Cryostat Installed ow 4/14/00 4/14/00 LY
527 System Installation/Test 8w 4/17/00 6/12/00 :|
528 M3-VLPC Cryo System Operational ow 6/12/00 6/12/00 <
529 Install 50 Cassettes in First Cryostat 5w 5/17/00 6/22/00 |:|
530 Install Next 50 Cassettes in Second Cryostat 5w 8/30/00 10/4/00 |:|
773 10%test 326w 8/16/99 4/17/00 P—
779 Support cylinder 38.2w 8/16/99 5/25/00 —
780 Complete design of cylinder, mount, and beam tube support 5w 8/16/99 9/20/99 100% E
781 Manufacture support structure and mounts 16w 8/16/99 12/8/99 64% E
782 Align cylinder in Sci-Fi barrel 1 1w 5/12/00 5/18/00 |]
783 Move cylinder to Sci Det, align on LK 1w 5/19/00 5/25/00 |]
796 M2-First Silicon Tracker Barrel/Disk Module Complete ow 2/2/00 2/2/00 LY
798 M3-All Silicon Tracker Barrels/Disks Complete ow 8/25/00 8/25/00 LY
799 Mechanical systems and DAB Preparation 57.8w 7115199 9/13/00 A g v
800 Plumbing and cooling system 46 w 7/15/99 6/20/00 30% — ]
801 Alignment System 34w 1/3/00 8/29/00 |:|
802 Monitoring systems 30w 10/1/99 5/15/00 10% E:l
803 Air System 23w 4/3/00 9/13/00 |:|
804 Produce installation fixtures 20w 1/17/00 6/5/00 |:|
805 Central Silicon Complete & Ready To Move To DAB ow 9/18/00 9/18/00 LY
806 H-disks Ready ow 7/3/00 7/3/00 ‘
807 M1-Central Silicon Complete ow 9/18/00 9/18/00 LY
809 TRACKING ELECTRONICS FABRICATION 266.4 w 10/3/94 2/2/00 v
840 Support Services (racks, power supplies, tests, etc. ) 131w 5/1/97 1/4/00
841 System Install and Test 9w 11/16/99 2/2/00 2204 E
842 Final Electronics Installed ow 2/2/00 2/2/00 LY
843 First Readout Crate Installed & Working ow 11/16/99 11/16/99 | 11/16
845 FIBER TRIGGER ELECTRONICS FABRICATION 302.4 w 10/3/94 10/16/00 v
874 10 Analog Boards Available ow 5/3/00 5/3/00 LY
877 Analog Boards Ready ow 8/11/00 8/11/00 ‘
901 10 Digitial Boards Available ow 5/10/00 5/10/00 3
904 CFT Digital Boards Ready ow 9/1/00 9/1/00 LY
913 Mixer Boards Ordered ow 5/31/00 5/31/00 LY
915 Mixer Boards Ready ow 7/27/00 7/27/00 ‘
916 Support Hardware 52.4w 5/17/99 6/7/00 A v
923 Rack Prep in Movable Counting House 30w 5/1/97 12/3/97
924 Installation & System Test 6w 9/5/00 10/16/00 |:|
925 First Crate Operational ow 5/17/00 5/17/00 ‘
927 Design, fabricate tracker installation fixture 8w 2/18/00 4/14/00 :|
928 Install/align fiber tracker in solenoid 2w 5/12/00 5/25/00 |:|
929 Hookup fiber tracker 8w 5/26/00 7/24/00 :l
930 Install silicon high mass cables 5w 7/25/00 8/28/00 |:|
931 Commission fiber tracker 14w 6/12/00 9/19/00 |:|
932 Install central silicon in fiber tracker 1w 9/19/00 9/25/00 |]
933 M2-Silicon Tracker Installed in Solenoid/Fiber Tracker ow 9/25/00 9/25/00 <
934 Hookup central silicon 3w 9/26/00 10/16/00 |:|
935 Checkout silicon detector 5w 9/26/00 10/30/00 |:|
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936 Install/hookup silicon H-disk north 1w 10/10/00 10/16/00 |]
937 Install/hookup silicon H-disk south 1w 10/17/00 10/23/00 |]
938 Hookup and survey beam pipe 1w 10/24/00 10/30/00 |]
1135 Install Feedthrough Cables 18w 5/29/96 10/3/96
1140 Installation 48.1w 1/26/00 1/9/01 v v
1141 Install CC, ECN Preamps 8w 1/26/00 3/21/00 :l
1142 Preamp Installation Started ow 1/26/00 1/26/00 LY
1143 Checkout CC, ECN Preamp system 8w 2/9/00 4/4/00
1144 M3-Calorimeter CC,ECN Preamp Installation Complete ow 4/4/00 4/4/00
1145 Install BLS system 8w 9/6/00 10/31/00 :l
1146 Checkout BLS system 8w 9/20/00 11/14/00 :l
1147 Final checkout 1w 11/15/00 11/21/00 |]
1148 M3-CC, ECN Calorimeter System Checked Out ow 11/21/00 11/21/00 LY
1149 Recable ECS Calorimeter 3w 11/3/00 11/27/00 |:|
1150 Install ECS Preamps 5w 11/14/00 12/21/00 |:|
1151 Checkout ECS Preamp system 4.8w 11/30/00 1/9/01 |:|
1152 Ready to Roll in ow 1/9/01 1/9/01 ‘
1153 Checkout of Calorimeter Electronics Complete ow 1/9/01 1/9/01 <
1155 Prepare LAr and LHe systems for platform move 1w 10/27/00 11/3/00 |]
1156 Move ECS calorimeter onto platform 0.6 w 10/31/00 11/2/00 |
1157 Move platform west 1w 11/3/00 11/9/00 []
1159 ICD FABRICATION 254.6 w 6/1/95 7/13/00
1201 M2-ICD Modules Arrive at Fermilab ow 3/7/00 3/7/00
1222 Install Supports for Backplanes/Crates 1w 6/15/00 6/21/00
1223 Install Backplanes/Crates 1w 6/22/00 6/28/00
1241 Install Drawers 2w 6/29/00 7/13/00
1245 Install LMBs in Backplanes 4w 3/15/00 4/11/00
1253 Install Platform Electronics 1w 11/8/99 11/12/99 ||
1254 Install ICD North 1w 2/11/00 2/18/00
1255 Install ICD South 1w 3/8/00 3/14/00
1256 M3-InterCryostat Detectors Installed ow 3/14/00 3/14/00
1257 Hookup ICD-North 2w 2/18/00 3/3/00
1258 Hookup ICD-South 1w 11/3/00 11/9/00 |]
1259 Commission ICD 30w 3/3/00 10/4/00
1261 FORWARD PRESHOWER FABRICATION 201w 4/4/96 4/28/00
1315 Install FPS-South 2w 2/2/00 2/15/00 D
1316 M3-Forward Preshower-South Installed ow 2/15/00 2/15/00 LY
1317 Install FPS-North 2w 3/1/00 3/14/00
1318 Hookup FPS-North 3w 3/15/00 4/4/00
1319 Hookup FPS-South 3w 11/3/00 11/27/00 D
1320 Commission FPS 33w 4/5/00 11/28/00 |:|
1322 LEVEL @ FABRICATION 178.6 w 4/2/97 11/7/00 v
1334 Detectors ready ow 1/19/00 1/19/00 ‘
1345 Luminosity Monitor Electronics Ready ow 11/7/00 11/7/00 LY
1346 Monitoring, Calibration, Database, and Accelerator Interface 122.6 w 4/1/98 9/20/00
1351 Install Level @-South 1w 2/16/00 2/22/00
1352 Install Level @-North 1w 3/15/00 3/21/00
1353 M3-Level @-South Installed ow 2/22/00 2/22/00
1354 Hookup Level @-North 1w 4/5/00 4/11/00
1355 Hookup Level @-South 1w 11/28/00 12/4/00 |]
1356 Commission Level @ 31w 4/12/00 11/17/00 |:|
1358 MUON CENTRAL DETECTOR UPGRADE 245.6 w 11/27/95 11/3/00 v
1360 WAMUS CHAMBER MODIFICATION/COMMISSIONING 210.8 w 4/1/96 7/5/00
1411 M3-2% of Muon PDTs Commissioned ow 10/28/99 10/28/99 + lo/28
1424 PDT Commissioning Complete ow 7/5/00 7/5/00
1481 M3-Muon CFA Installation Complete ow 11/24/99 11/24/99 L)
1487 Install Calibration System 2w 12/2/99 12/15/99 ]
1488 COMMISSION A-LAYER SCINTILLATION COUNTERS 34w 11/19/99 8/2/00 -—
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1490 10% of CFA Commissioned ow 1/31/00 1/31/00 *
1492 CFA Commissioning Complete ow 8/2/00 8/2/00 ¢
1560 Commission B/C Counters 12w 2/15/00 5/8/00 :l
1562 MUON FORWARD TRACKING DETECTORS 202 w 8/1/96 9/1/00 v
1620 A-Layer Octants Assembled ow 1/26/00 1/26/00 *
1621 B-Layer Octants Assembled ow 4/18/00 4/18/00 ‘
1622 C-Layer Octants Assembled ow 7/14/00 7/14/00 LY
1623 All MDT Octants Assembled ow 7/14/00 7/14/00 LY
1624 INSTALLATION AND HOOKUP 46.8 w 9/22/99 9/1/00 v v
1625 Design and Prepare Drawings for Octant Installation Fixture 8w 9/22/99  11/16/99 25% @]
1626 Fabricate and Test Installation Fixture 6w 11/17/99 1/13/00 E:l
1627 Install Gas System 26w 1/27/00 7/28/00 |:|
1628 Mount A-Layer North MDT Octants Onto Supports 2w 4/7/00 4/20/00 |:|
1629 Connect to HV System 2w 5/5/00 5/18/00 |:|
1630 Connect to Front End Electronics 2w 4/14/00 4/27/00 |:|
1631 Survey A-Layer North MDT Planes 2w 4/14/00 4/27/00 |:|
1632 Mount A-Layer South MDT Octants Onto Supports 2w 4/21/00 5/4/00 |:|
1633 Connect to HV System 2w 5/5/00 5/18/00 |:|
1634 Connect to Front End Electronics 2w 4/28/00 5/11/00 |:|
1635 Survey A-Layer South MDT Planes 2w 4/28/00 5/11/00 |:|
1636 M3-Muon Forward Tracker A-Layer Planes Installed ow 5/11/00 5/11/00 LY
1637 Mount B-Layer North MDT Octants Onto Supports 2w 5/5/00 5/18/00 |:|
1638 Connect to HV system 1w 5/12/00 5/18/00 |]
1639 Connect to Front End Electronics 1w 5/12/00 5/18/00 |]
1640 Survey B-Layer North MDT Planes 2w 5/12/00 5/25/00 |:|
1641 Mount B-Layer South MDT Octants Onto Supports 2w 5/19/00 6/2/00 |:|
1642 Connect to HV system 1w 5/26/00 6/2/00 |]
1643 Connect to Front End Electronics 1w 5/26/00 6/2/00 |]
1644 Survey B-Layer South MDT Planes 2w 5/26/00 6/9/00 |:|
1645 Muon Forward Tracker B-Layer Planes Installed ow 6/9/00 6/9/00 3
1646 Mount C-Layer North MDT Octants Onto Supports 2w 6/5/00 6/16/00 |]
1647 Connect to HV system 1w 6/12/00 6/16/00 ||
1648 Connect to Front End Electronics 1w 6/12/00 6/16/00 ||
1649 Survey C-Layer North MDT Planes 2w 6/12/00 6/23/00 [|
1650 Mount C-Layer South MDT Octants Onto Supports 2w 7/17/00 7/28/00 |]
1651 Connect to HV system 1w 7/24/00 7/28/00 |
1652 Connect to Front End Electronics 1w 7/24/00 7/28/00 |
1653 Survey C-Layer South MDT Planes 2w 7124100 8/4/00 |]
1654 M3-Muon Forward Tracker C-Layer Planes Installed ow 8/4/00 8/4/00 LY
1655 All MDT Planes Installed ow 8/4/00 8/4/00 LY
1656 Commission using cosmic rays 14w 5/25/00 9/1/00 |:|
1657 MDT Commissioning Complete ow 9/1/00 9/1/00 3
1663 MUON FORWARD TRIGGER DETECTORS 205w 8/1/96 9/25/00 v
1719 M3-Muon Forward Trigger Detector Octant Assembly Begun ow 5/27/99 5/27/99 + 5/27
1720 A-Layer Pixel Octants Assembled ow 9/2/99 9/2/99 + 912
1721 C-Layer Pixel Octants Assembled ow 12/13/99 12/13/99 »
1722 B-Layer Pixel Octants Assembled ow 4/4/00 4/4/00 LY
1723 All Pixel Octants Assembled ow 4/4/00 4/4/00 LY
1738 INSTALLATION AND HOOKUP 20.8w 4/28/00 9/25/00 —
1739 Mount A-Layer North Pixel Octants Onto Supports 2w 4/28/00 5/11/00 |:|
1740 Connect to HV system 2w 5/5/00 5/18/00 |:|
1741 Connect to Front End Electronics 2w 5/5/00 5/18/00 |:|
1742 Survey A-Layer North Pixel Planes 2w 5/5/00 5/18/00 |:|
1743 Mount A-Layer South Pixel Octants Onto Supports 2w 5/12/00 5/25/00 |:|
1744 Connect to HV system 2w 5/19/00 6/2/00 |:|
1745 Connect to Front End Electronics 2w 5/19/00 6/2/00 |:|
1746 Survey A-Layer South Pixel Planes 2w 5/19/00 6/2/00 |:|
1747 M3-Muon Forward Trigger Detector A-Layer Planes Installed ow 6/2/00 6/2/00 3
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1748 Mount B-Layer North Pixel Octants Onto Supports 2w 5/26/00 6/9/00 |:|

1749 Connect to HV system 1w 6/5/00 6/9/00 |

1750 Connect to Front End Electronics 1w 6/5/00 6/9/00 |

1751 Survey B-Layer North Pixel Planes 1w 6/5/00 6/9/00 |

1752 Mount B-Layer South Pixel Octants Onto Supports 2w 6/12/00 6/23/00 [|

1753 Connect to HV system 1w 6/19/00 6/23/00 |

1754 Connect to Front End Electronics 1w 6/19/00 6/23/00 |

1755 Survey B-Layer South Pixel Planes 1w 6/19/00 6/23/00 |

1756 M3- Muon Forward Trigger Detector B-Layer Planes Installed ow 6/23/00 6/23/00 LY

1757 Mount C-Layer North Pixel Octants Onto Supports 2w 6/26/00 7/10/00 |:|

1758 Connect to HV system 1w 7/3/00 7/10/00 |]

1759 Connect to Front End Electronics 1w 7/3/00 7/10/00 |]

1760 Survey C-Layer North Pixel Planes 2w 7/3/00 7/17/00 |:|

1761 Mount C-Layer South Pixel Octants Onto Supports 2w 8/7/00 8/18/00 [|

1762 Connect to HV system 1w 8/14/00 8/18/00 |

1763 Connect to Front End Electronics 1w 8/14/00 8/18/00 |

1764 Survey C-Layer South Pixel Planes 2w 8/14/00 8/25/00 |]

1765 M3-Muon Forward Trigger Detector C-Layer Planes Installed ow 8/25/00 8/25/00 3

1766 All Muon Forward Trigger Detector Planes Installed ow 8/25/00 8/25/00 LY

1767 Commission using Cosmic Rays 15w 6/9/00 9/25/00 |:|

1768 Pixel Commissioning Complete ow 9/25/00 9/25/00 <

1774 MUON ELECTRONICS 244.4 w 9/4/95 8/4/00 v

1800 10% CB Electronics Fabricated ow 11/30/98 11/30/98| 1/30

1806 FEB, CB Production Complete ow 1/31/00 1/31/00 LY

1808 Install Production FEB, CB 12w 2/15/00 5/8/00

1824 Install 10% MDT ADB 8w 2/26/99 4122199 pos E

1830 Install production MDT ADB 23w 8/17/99 2/10/00 10% ::l

1847 Install 10% MDC, MDRC 4w 9/17/99 10/14/99 100% E

1856 Install production MDC, MDRC 13w 2/22/00 5/22/00 |:|

1882 Install 10% SFE, SRC 7w 11/12/99 1/17/00 E:l

1888 Install production SFE,SRC 12w 2/15/00 5/8/00 :l

1929 Install and Commission Production MRC, MFC 12w 5/11/00 8/4/00 :l

1932 FORWARD SHIELDING 128.2w 8/1/97 3/14/00 v

1954 Assemble/test north bottom truss, shielding at DAB 5w 11/15/99 1/4/00 E:l

1955 Assemble/test south bottom truss, shielding at DAB 5w 12/15/99 2/1/00 :l

1956 Assemble north mid/upper truss sections at DAB 1w 10/25/99 10/29/99 |

1957 Assemble south mid/upper truss sections at DAB 1w 12/15/99 1/4/00 |:|

1958 Install access hardware, power, and lights in upper trusses 3w 1/5/00 1/25/00 |:|

1959 Install access hardware, power, and lights in lower trusses 3w 2/2/00 2/22/00 |:|

1960 Install crates, power supplies, and gas system in upper trusses 3w 1/26/00 2/15/00 |:|

1961 Install crates, power supplies, and gas system in lower trusses 3w 2/23/00 3/14/00

1962 Install detector supports 4w 1/5/00 2/1/00 D

1964 Move EF's onto platform 0.8w 11/10/00 11/15/00 []

1965 M2-Muon End Toroids Installed on Platform ow 11/15/00 11/15/00 LY

1966 Move platform east 0.4w 11/16/00 11/17/00 |

1967 Disassemble EMC trusses for move 4w 10/16/00 11/13/00 D

1968 Assemble north EMC on sidewalk 1w 11/20/00 11/28/00 D

1969 Assemble south EMC on sidewalk 1w 11/29/00 12/5/00 ﬂ

1970 Reconnect LHe system 16w 12/6/00 12/15/00 [|

1972 ROLL-IN 8.2w 12/6/00 2/6/01 >—

1973 Remove shielding wall, disconnect HVAC 0.6w 12/6/00 12/8/00 |

1974 M1-Begin Shield Wall Removal/Ready to Roll-in ow 12/6/00 12/6/00 LY

1975 Prepare collision hall for roll-in 3w 12/6/00 12/28/00 |:|

1976 Install/align north EMC 2w 12/11/00 12/26/00 []

1977 Survey north EMC 1w 12/27/00 1/4/01 [l

1978 Install/align south EMC 2w 12/18/00 1/4/01 D

1979 Survey south EMC 1w 1/5/01 1/11/01 []

1980 Roll detector into collision hall 0.6 w 1/12/01 1/16/01 |]
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1981 Build first 5 tiers of shielding wall 1w 1/17/01 1/23/01 []
1982 Hookup utilities, shield cable bridge 0.4w 1/17/01 1/18/01 |
1983 Open iron, calorimeters 0.2w 1/17/01 1/17/01 |
1984 Install/hookup air handlers 1w 1/24/01 1/30/01 ﬂ
1985 Build wall to 10 tiers 0.2w 1/31/01 1/31/01 |
1986 Install helium U-tubes 0.6 w 2/1/01 2/5/01 []
1987 Finish shielding wall 0.2w 2/6/01 2/6/01 |
1988 M1-Detector Rolled-in and Hooked Up ow 2/6/01 2/6/01 LY
1990 TRIGGER SYSTEM 257.4w 10/2/95 12/6/00 v
2003 L1 Framework Delivered to Fermilab ow 12/16/98 12/16/98 | 12/16
2004 Commission L1 Framework for First User 56w 9/16/99 10/25/99 100% E l
2009 L2 Framework Delivered to Fermilab ow 11/22/99 11/22/99 |
2027 Commission L1 Cal Trigger 12w 2/10/00 5/3/00 :
2028 M3-Calorimeter Level 1 Trigger Commissioned ow 5/3/00 5/3/00 <
2085 Production MTCxx, MTFB, and MTCM Complete ow 6/27/00 6/27/00 L
2086 Test, Install, and Commission MTCxx 8w 6/28/00 8/23/00 :l
2098 Test, Install, and Commission MTFB 8w 6/28/00 8/23/00 :|
2111 Test, Install, and Commission MTCM 8w 3/8/00 5/2/00 :|
2133 Test, Install, and Commission MCEN 8w 6/28/00 8/23/00 :l
2143 Test, Install, and Commission MCPB 8w 6/28/00 8/23/00 :l
2157 Test, Install, and Commission MCCM 8w 6/29/00 8/24/00 :|
2158 SOFTWARE 226.2w 1/2/96 7124100 v
2159 Trigger Simulator 200 w 1/2/96 1/19/00 :l
2160 Control Software 104 w 6/15/98 7/24/00 ; ]
2174 Assemble Commission CTT System 13w 9/5/00 12/6/00 |:|
2175 M3-CTT Level 1 Trigger Commissioned ow 12/6/00 12/6/00 3
2176 M3-L1 Commissioned ow 12/6/00 12/6/00 LY
2177 Level 2 Trigger 248.8 w 10/2/95 10/4/00 v
2208 Alpha Cards Received ow 5/15/00 5/15/00 ‘
2216 MBTs Received ow 3/16/00 3/16/00 3
2257 Build/Commission Final System 8w 5/16/00 7/12/00 —
2258 Assemble 4w 5/16/00 6/13/00 D
2259 Installation at FNAL 4w 6/14/00 7/12/00 El
2260 Global Installation Complete ow 7/12/00 7/12/00 ¢
2282 Build/Commission Final System 8w 6/26/00 8/21/00 —
2285 L2 Cal Installation Complete ow 8/21/00 8/21/00 LY
2296 Assemble Final System 0w 5/16/00 7/26/00 —
2297 Assemble Central Crate 6w 5/16/00 6/27/00 |:|
2298 Installation at FNAL 4w 6/28/00 7/26/00 D
2299 Assemble Forward Crate 6w 5/16/00 6/27/00 |:|
2300 Installation at FNAL 4w 6/28/00 7/26/00 D
2301 L2 Muon Installation Complete ow 7/26/00 7/26/00 ¢
2302 Develop Processor Algorithm 170.4 w 2/3/97 7/12/00 v
2310 Build Simulator 93.4w 10/30/98 9/25/00 v
2328 Build Final System 12w 5/16/00 8/9/00 —
2329 Assemble Crate 8w 5/16/00 7/12/00 :l
2330 Installation at FNAL 4w 7/13/00 8/9/00 D
2331 L2 CTT Installation Complete ow 8/9/00 8/9/00 LY
2332 Build Algorithm/Simulator 145w 6/1/97 5/10/00 v
2336 Build PS Preprocessor 157.6 w 6/1/97 8/9/00 v
2343 Build Final System 12w 5/16/00 8/9/00 Py
2344 Assemble Crate 8w 5/16/00 7/12/00 :l
2345 Installation at FNAL 4w 7/13/00 8/9/00 D
2346 L2 PS Installation Complete ow 8/9/00 8/9/00 3
2347 Build Algorithm/Simulator 145w 6/1/97 5/10/00 v
2351 Integrate L2 System 8l.2w 2/6/99 9/21/00 | W v
2353 Commission Global/Calpp Combination 4w 8/22/00 9/19/00 D
2354 Commission L2 Muon 6w 7/27/00 9/7/00
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2355 Commission L2 with CTT,FPS 6w 8/10/00 9/21/00 |:|
2356 M3-Trigger Level 2 Commissioned ow 9/21/00 9/21/00 3
2357 Level 3 Trigger 213.6 w 6/3/96 9/26/00 v
2367 Develop/Install Readout Control 197.4 w 6/3/96 6/1/00 v
2381 First Hardware System Test at DO 7w 1/6/00 2/23/00 |:|
2382 Second Hardware Test 8w 2/24/00 4/19/00 :l
2383 Install Full System 6w 4/20/00 6/1/00 |:|
2384 M3-L3 Operational ow 6/1/00 6/1/00 ‘
2391 M3-L3 Online Software Complete ow 11/18/99 11/18/99 <
2415 M3-First Downloadable Executable Available ow 7114199 7114199 + 714
2416 Cosmic Ray Executable Available 12w 2/1/00 4/24/00 :l
2417 Runtime Executable Available 4w 8/25/00 9/22/00 D
2418 L1/L2/L3 Simulator 9qBw 10/15/98 9/6/00 v
2431 M3-Full Simulator Available ow 9/6/00 9/6/00 <
2470 DAQ Components Operational ow 9/1/99 9/1/99 + 91
2471 Integration Activities - Single Detector / Single Stream 9.4w 9/1/99 11/5/99 —
2479 Expert Mode - Integrated DAQ ow 11/5/99 11/5/99 ‘
2480 Integration Activities - Multi Detector / Multi Stream 15w 11/8/99 3/7/00 O
2488 User Mode - Integrated DAQ ow 3/7/00 3/7/00 ‘
2489 DAQ Startup Activities 45w 3/8/00 4/7/00 -y
2497 Steady DAQ Running ow 4/7/00 4/7/00 ‘
2501 Full DAQ Rate Achieved ow 6/5/00 6/5/00 ‘
2502 Commissioning Activities 26w 4/7/00 10/11/00 P——
2507 Accelerator Operations 26w 4/7/00 10/11/00 —y
2508 Accelerator interface 26 w 4/7/00 10/11/00 |:|




